

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	05 July 2026
Team ID	
Project Name	Plugging into the Future: An Exploration of Electricity Consumption Patterns
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Extraction from Database	USN-1	Gathering state-wise electricity consumption data (2019–2020)	2	High	Anshu Ojha
Sprint-1		USN-2	Loading the collected data into Tableau	1	High	Lakshya Vardhan
Sprint-1	Data Preparation	USN-3	Handling missing values in the consumption dataset	3	High	Manoj Kumar
Sprint-1		USN-4	Creating calculated fields (lockdown-period flag, region grouping)	3	Medium	Dev Pareek
Sprint-1		USN-5	Handling inconsistencies in state/date/region entries	3	High	Bhanu Kandra
Sprint-2	Data Visualization	USN-6	Bar chart of state-wise consumption	2	Medium	Anshu Ojha
Sprint-2		USN-7	Pie chart of consumption share by region	2	Medium	Lakshya Vardhan
Sprint-2		USN-8	Line chart of national/regional consumption trend (2019–2020)	2	Medium	Manoj Kumar
Sprint-2		USN-9	Map of state-wise consumption (lat/long)	4	High	Dev Pareek
Sprint-2	Dashboard	USN-10	Developing the interactive consumption dashboard	5	High	Bhanu Kandra
Sprint-2	Story	USN-11	Developing the Tableau story covering the three scenarios	5	Medium	Anshu Ojha
Sprint-3	Performance Testing	USN-12	Testing dashboard filters and calculated fields for accuracy	3	High	Lakshya Vardhan
Sprint-3		USN-13	Testing dashboard load performance across the full dataset	2	High	Manoj Kumar
Sprint-3	Web Integration	USN-14	Publishing the workbook to Tableau Public / Server	3	High	Dev Pareek
Sprint-3		USN-15	Embedding the dashboard on a webpage	3	Medium	Bhanu Kandra
Sprint-3		USN-16	Cross-browser / device testing of the published dashboard	2	Medium	Anshu Ojha
Sprint-4	Project Demonstration & Documentation	USN-17	Preparing the project demonstration / presentation	3	High	Lakshya Vardhan
Sprint-4		USN-18	Writing the project documentation	3	High	Manoj Kumar
Sprint-4		USN-19	Recording a demo walkthrough video	2	Medium	Dev Pareek
Sprint-4		USN-20	Final review and stakeholder sign-off	2	Medium	Bhanu Kandra

Total Story Points per Sprint:

Sprint-1 (Data Collection + Data Preparation) = 12

Sprint-2 (Data Visualization + Dashboard + Story) = 20

Sprint-3 (Performance Testing + Web Integration) = 13

Sprint-4 (Project Demonstration & Documentation) = 10

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = 12 + 20 + 13 + 10 = 55

Number of Sprints = 4

Velocity = 55 / 4 = 13.8 Story Points per Sprint

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	4 Hours	06 Jul 2026, 09:00 AM	06 Jul 2026, 01:00 PM	12	06 Jul 2026, 01:00 PM
Sprint-2	20	5 Hours	06 Jul 2026, 02:00 PM	06 Jul 2026, 07:00 PM		
Sprint-3	13	3 Hours	07 Jul 2026, 09:00 AM	07 Jul 2026, 12:00 PM		
Sprint-4	10	3 Hours	07 Jul 2026, 01:00 PM	07 Jul 2026, 04:00 PM		

Burndown Chart:

